Draft FSHDPII Time line for the Next Steps
	S/N
	Activity
	Purpose
	Responsible/support
	Date
	Output
	[bookmark: _GoBack]Target audience/ participants

	1.
	Briefing of the Directors and CEOs of Agencies and Parastatals
	Ownership of plan
	Heads of Planning Cells of DAPs
	August 
	Plan development understood and commitment obtained on the process.
	Heads of DAP

	2
	Internal meetings of programme managers within the DAPs 
	Advocacy and consensus building
	Planning Cell members
	August
	Common understanding of roles and responsibilities and need for coordination
	FMOH Depts, Agencies and Parastatals expanded Planning Cells

	3
	Data Collection for SITAN and plan development 
	Plan development process
	Planning Cell members of DAPs
	August-September
	Data for development of SITAN and organization’s Plan collected
	DAPs

	4
	Development of Situation Analysis for the FSHDPII 
	Plan development process
	Federal Consultants
	 
September 
	SITAN for FSHDPII developed
	

	5
	Planning Meeting for the FSHDPII,  M&E and HRH Profile
	Plan development process
	National & Federal Consultants, and NSHDP Secretariat (FMOH)
	
September
	Draft FSHDPII with the  HRH Profile and M&E Plan developed
	Planning Cell members of DAPs 

	
	Costing of the Federal Plan
	Plan development process
	National and Federal Costing Consultants
	September
	Costed FSHDPII 
	Planning Cell members of DAPs

	
	
	Plan development process
	Federal and National  Consultants
	September
	
	M&E Officers and HRH Officers of DAPs

	
	
	
	
	
	
	

	
	Development of 2018 Operational Plans
	Plan implementation
	Federal Consultants and  Planning Cell members DAPs  
	September
	2018 results focused Operational Plan developed
	Planning Cell members and Programme Managers of DAPs

	
	Pre-Validation Meeting
	Ownership
	Federal Consultants and Heads of Planning Cells in DAPs
	September 
	Draft Plan presented to DAPs focused 2018 Operational Plans
	

	
	Validation Meeting
	Ownership 
	National, Federal Consultants and FMOH Secretariat
	October
	Training for state and LGA personnel on the MTSS and 2010 results-focused operational plans
	HMH, HMSH, PSH, all CEOs of DAPs and Heads of Planning Cells, FMOH key Programme Managers and DPs

	
	Finalization and  Submission of the FSHDPII
	Ownership
	Federal Consultants
	October
	
	FMOH Secretariat and National Consultants 
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